COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/08/2004

ESTIMATE SUMMARY 12:01:24
CONTID: C14077 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14077-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.0 DAYS TIME ALLOW: 130 WORK DAYS
SH 60 & SH 257 Int. Impvts. PERCENT TIME: 13.08 ORIG TIME ALLOW: 130 WORK DAYS
PROJECT NO: C 060A-006
SH 60 & SH 257 Int. Impvts.
NAME OF ROAD: 060B
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 10/29/2004 DATE TIME STARTED 10/04/2004
P.O. BOX 505 DATE LET 08/19/2004 DATE WORK BEGAN
DATE AWARDED 10/06/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/20/2004 DATE ACCEPTED
SWINK coO 81077 719-384-5956 DATE NOTICE TO PROCEED 10/04/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,353,118.60 PARTICIPATING $ 20,750.00 $ 20,750.00
AWARD PROJECT AMT: S 1,265,770.60 NON-PARTICIPATING 126,766.20 126,766.20
PERCENT COMPLETE: 10.90% TOTAL EARNINGS 147,516.20 147,516.20
FUNDS AVAILABLE: $ 1,205,602.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 147,516.20 147,516.20
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,377.71 -1,377.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 146,138.49 146,138.49
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 146,138.49 146,138.49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 146,138.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00035
0015 202-00037
0020 202-00203
0025 202-00220
0030 202-00240
0035 202-00250
0040 202-00495
0045 202-00810
0050 202-01000
0055 203-00060

C14077
14077-BID
C 060A-006
ITEM
DESCRIPTION

REMOVAL OF STRUCTURE

REMOVAL OF PIPE

REMOVAL OF END SECTION

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

EMBANKMENT MATERIAL (COMPLETE IN PLACE)
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CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14077-BID ESTIMATE RUN 11/08/2004
PROJECT : C 060A-006 ESTIMATE NO: 0001 12:01:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 MUCK EXCAVATION 306.000 0.000
cYy 70.000 700.00
10.00000 70.000 700.00
0065 203-01100 PROOF ROLLING 12.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0070 203-01500 BLADING 10.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0075 203-01597 POTHOLING 12.000 0.000
HOUR 12.000 1,320.00
110.00000 12.000 1,320.00
0080 206-00000 STRUCTURE EXCAVATION 191.000 0.000
cYy 191.000 2,005.50
10.50000 191.000 2,005.50
0085 206-00100 STRUCTURE BACKFILL (CLASS 1) 125.000 0.000
CcYy 73.000 2,336.00
32.00000 73.000 2,336.00
0090 206-00510 FILTER MATERIAL (CLASS A) 175.000 0.000
cYy 0.000 0.00
30.00000 0.000 0.00
0095 207-00205 TOPSOIL 1,368.000 0.000
cY 0.000 0.00
5.00000 0.000 0.00
0100 207-00210 STOCKPILE TOPSOIL 1,368.000 0.000
cYy 778.000 3,112.00
4.00000 778.000 3,112.00
0105 208-00002 EROSION LOG (12 INCH) 530.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0110 208-00011 EROSION BALES (WEED FREE) 30.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14077-BID ESTIMATE RUN 11/08/2004
PROJECT : C 060A-006 ESTIMATE NO: 0001 12:01:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00020 SILT FENCE 95.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0120 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0125 208-00051 STORM DRAIN INLET PROTECTION 7.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0130 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
765.00000 0.000 0.00
0135 210-00810 *RESET GROUND SIGN 26.000 0.000
EACH 8.000 2,000.00
250.00000 8.000 2,000.00
0140 210-02900 RELAY RIPRAP 140.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0145 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
475.00000 0.000 0.00
0155 213-00003 *MULCHING (WEED FREE) 2.000 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0160 213-00061 *MULCH TACKIFIER 400.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0165 214-00905 *PERENNIALS (2.25 INCH POT) 50.000 0.000
EACH 0.000 0.00
2.50000 0.000 0.00



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14077-BID ESTIMATE RUN 11/08/2004
PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 214-01010 *BRUSH LAYER CUTTING 20.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0175 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0180 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,636.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
0185 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 0.000
TON 31.640 2,531.20
80.00000 31.640 2,531.20
0190 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,494.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0195 412-00600 CONCRETE PAVEMENT (6 INCH) 14.000 0.000
SY 0.000 0.00
35.00000 0.000 0.00
0200 412-01000 CONCRETE PAVEMENT (10 INCH) 7,113.000 0.000
sy 0.000 0.00
47.50000 0.000 0.00
0205 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 330.000 0.000
SY 0.000 0.00
1.85000 0.000 0.00
0210 503-00036 *DRILLED CAISSON (36 INCH) 45.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0215 503-00042 *DRILLED CAISSON (42 INCH) 17.000 0.000
LF 0.000 0.00
185.00000 0.000 0.00
0220 514-00200 *PEDESTRIAN RAILING (STEEL) 82.000 0.000
LF 0.000 0.00

82.00000 0.000 0.00



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14077-BID ESTIMATE RUN 11/08/2004
PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 601-03030 CONCRETE CLASS D (BOX CULVERT) 143.000 0.000
cy 0.000 0.00
335.00000 0.000 0.00
0230 602-00020 REINFORCING STEEL (EPOXY COATED) 30,950.000 0.000
1B 0.000 0.00
0.97000 0.000 0.00
0235 603-01240 24 INCH REINFORCED CONCRETE PIPE 76.000 0.000
LF 0.000 0.00
49.00000 0.000 0.00
0240 603-01360 36 INCH REINFORCED CONCRETE PIPE 152.000 0.000
LF 152.000 10,640.00
70.00000 152.000 10,640.00
0245 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
565.00000 0.000 0.00
0250 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 2.000 1,450.00
725.00000 2.000 1,450.00
0255 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0260 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 850.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0265 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0270 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0275 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14077-BID ESTIMATE RUN 11/08/2004
PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0285 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0290 607-00005 *END POST 7.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0295 607-00010 *CORNER AND LINE BRACE POST 2.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0300 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 812.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0305 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 930.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0310 607-11525 *FENCE (PLASTIC) 470.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0315 608-00010 CONCRETE CURB RAMP 8.000 0.000
SY 0.000 0.00
95.00000 0.000 0.00
0320 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 412.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0325 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 193.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0330 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 1,417.000 0.000
SF 0.000 0.00

5.25000 0.000 0.00



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14077-BID ESTIMATE RUN 11/08/2004
PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 612-00001 *DELINEATOR (TYPE I) 12.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0340 612-00002 *DELINEATOR (TYPE II) 60.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0345 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0350 613-00200 *2 INCH ELECTRICAL CONDUIT 410.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0355 613-00300 *3 INCH ELECTRICAL CONDUIT 1,000.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0360 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
4,750.00000 0.000 0.00
0365 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0370 614-00011 *SIGN PANEL (CLASS I) 75.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0375 614-00012 *SIGN PANEL (CLASS II) 42.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0380 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 91.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0385 614-10130 *ILLUMINATED SIGN 6.000 0.000
EACH 0.000 0.00

3,400.00000 0.000 0.00



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14077-BID ESTIMATE RUN 11/08/2004
PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-70117 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0395 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0400 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0405 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
13,500.00000 0.000 0.00
0410 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0415 614-72864 *FIRE PREEMPTION UNIT 4.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0420 614-72885 *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0425 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0430 614-72891 *TELEPHONE INTERCONNECT WIRE 64.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0435 614-75869 *FURNISH FIRE PREEMPT UNIT EMMITTER (FURNISH ONLY) 2.000 0.000
FURNISH ONLY
EACH 0.000 0.00
1,100.00000 0.000 0.00
0440 614-80001 *FLASHING BEACON (SOLAR POWERED) 2.000 0.000
EACH 0.000 0.00

3,500.00000 0.000 0.00
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PCN: 14077-BID ESTIMATE RUN 11/08/2004
PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
19,800.00000 0.000 0.00
0450 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
20,400.00000 0.000 0.00
0455 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
20,400.00000 0.000 0.00
0460 614-86002 *SPREAD SPECTRUM RADIO 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0465 614-86005 *TELEMETRY (MASTER) 1.000 0.000
LS 0.000 0.00
450.00000 0.000 0.00
0470 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0475 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0480 614-86247 *CONTROLLER (TYPE 170E-HC11l W/W70SM FIRMWARE) 1.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0485 621-00450 *DETOUR PAVEMENT 893.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0490 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.180 4,140.00
23,000.00000 0.180 4,140.00
0495 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 24,000.00

48,000.00000 0.500 24,000.00
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PCN: 14077-BID ESTIMATE RUN 11/08/2004
PROJECT : C 060A-006 ESTIMATE NO: 0001 12:01:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 627-00005 *EPOXY PAVEMENT MARKING 52.000 0.000
GAL 0.000 0.00
90.00000 0.000 0.00
0505 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 108.000 0.000
GAL 26.000 1,560.00
60.00000 26.000 1,560.00
0510 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 577.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.00000 0.000 0.00
0515 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 620.000 0.000
LINE)
SF 0.000 0.00
7.50000 0.000 0.00
0520 630-00000 *FLAGGING 2,500.000 0.000
HOUR 220.000 4,620.00
21.00000 220.000 4,620.00
0525 630-00007 *TRAFFIC CONTROL INSPECTION 37.000 0.000
DAY 8.000 440.00
55.00000 8.000 440.00
0530 630-00012 *TRAFFIC CONTROL MANAGEMENT 93.000 0.000
DAY 16.000 6,400.00
400.00000 16.000 6,400.00
0535 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0540 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0545 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 0.000
EACH 11.000 1,100.00
100.00000 11.000 1,100.00
0550 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 420.00
105.00000 4.000 420.00
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PCN: 14077-BID ESTIMATE RUN 11/08/2004
PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 630-80359 *PORTABLE MESSAGE SIGN PANEL 24.000 0.000
DAY 4.000 700.00
175.00000 4.000 700.00
0560 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 50.000 1,250.00
25.00000 50.000 1,250.00
0565 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 100.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0570 630-80380 *TRAFFIC CONE 250.000 0.000
EACH 25.000 275.00
11.00000 25.000 275.00
0575 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0585 700-70022 F/A OJT COLORADO TRAINING PROGRAM 150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70040 F/A RAILROAD CROSSING MATERIAL (WORK BY RR FORCES) 55,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 1,331,618.60 $ 126,766.20% 126,766.20
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PCN: 14077-BID ESTIMATE RUN 11/08/2004
PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0605 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 9,000.00
9,000.00000 1.000 9,000.00
0610 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 11,000.00
11,000.00000 1.000 11,000.00
0615 620-00020 SANITARY FACILITY 2.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
CAT 0400 CURRENT AMT $ 21,500.00 $ 20,750.00 $ 20,750.00

PROJECT TOTAL CURRENT AMT § 1,353,118.60 $ 147,516.20 % 147,516.20



